

## Exchange of Information planning 2019

<b>Country:</b>	Vanuatu
<b>Updated:</b>	31 JAN 2019

Activity	By	Week
<b>Registration of FI's in MDES. Parallel to the testing of FC XML files.</b>		
Inform FI's the portal is open for registration and that testing can be done.	DoFT	Feb 1 – Feb 28
Inform/remind FI's to manage all EOI-relations accordingly before reporting to MDES.	DoFT	Feb 1 – Feb 28
Manage EOI relations.	FI	Feb 15 – Mar 15
If necessary, organize meeting with FI's to facilitate a Q&A and provide guidance on CRS reporting.	DoFT FI	Feb 15 – Mar 15
Communicate in advance that MDES portal will open for reporting	DoFT	Feb 28
<b>Open portal for reporting to FI's</b>		
Open portal for reporting (Change status of portal) From now on, only possible to upload production data to the portal. Not possible to manage EOI-relations by FI, DoFT can do this.	DoFT	Mar 15
Start CRS Reporting	FI	Mar 15 – Jun 15
Monitor the progress on reporting FI's	DoFT	Mar 15 – Jun 15
<b>Closing of portal – Initial delivery to MCAA countries</b>		
Close the portal after 8 weeks. (Change status of portal)	DoFT	Jun 15
Initiate and send country ZIP files to the MCAA countries via the CTS portal.	DoFT	Apr 1- Sep 9
File level errors will be handled by DoFT Record level errors will must be sent to the FI and handled by the FI.	DoFT FI	Apr 1- Sep 9
<b>Open portal for Corrections</b>		
FIs can correct the errors, or send in new reports when the portal is open (released) for reporting again. (Change status of portal)	DoFT	Jul 15 – Aug 15

<b>Closing of portal – Delivery to MCAA countries</b>		<b>Aug 15</b>
(Change status of portal)		

